Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: ScrapLink | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-09-03) | **Generated On:** September 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Anushkakumawat	3 (25.0%)	+1,311	-1,252	59	3 days
DakshDashora	4 (33.3%)	+2,336	-3,968	-1,632	4 days
Arman Agrawal	5 (41.7%)	+1,505	-260	1,245	4 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Anushkakumawat — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	baf8ba8	Add ListingSlice and Listing	_____ / 10
2026-09-08	9f6d4a7	Add protected route wrapper	
2026-09-07	df55af7	Add verification module	

Student: DakshDashora — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	3120481	Make Interface for API to access model	_____ / 10
2026-09-09	db66dbd	Add mcx data support to model	
2026-09-08	4945a29	improved xgboost model performance	
2026-09-07	d136278	basic ml model to predict price	

Student: Arman Agrawal — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	d47c094	Sprint 2 Phase 3 Cloudinary Image Upload Integration	_____ / 10
2026-09-09	8e8efe8	Complete Listing Search/Filter APIs	
2026-09-08	10c3479	Complete Listing CRUD APIs	
2026-09-07	f354b0a	Sprint 2 Phase 1: Foundation - Database models for listings and categories	
2026-09-07	343031f	Resolve gitignore conflict	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____